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Sri K.J. George, Hon�ble Minister for Bengaluru Development and Town
Planning, Government of Karnataka inspected the K.R. Market Metro Station
on 31.03.2017 and Flagged off the Metro Trial Run on the North-South
Underground Section



Progress of works of Under Ground Section of the North-South Corridor (4.0Kms)

Progress of works at Chickpet Underground Station

Trial Testing started at KR Market Underground Station



Progress of works of Kempegowda Station, Majestic



NORTH� SOUTH CORRIDOR (4.0Kms)

Contract has been awarded to M/s Coastal-TTS JV for Tunnels and Two Stations with Ramps

Chickpet Station : -

• Architectural finishing works like flooring, rail fixing, plastering, painting etc are under progress. E & M works

like cable laying, tunnel vent fan fixing, escalator fixing, A.C. duct works etc., are in progress.

• RCC Works: Concourse slab of 9178 Sqm completed out of 9267 Sqm. Sidewall (Concourse to Roof) of

4349 Cum out of 4561 Cum is completed. Roof Slab of 9556 Sqm completed out of 9766 Sqm. Ancillary

Building 1602 Cum is completed out of 1656 Cum.

K R Market Station :-

• Architectural finishing works like flooring, rail fixing, plastering, painting etc are under progress. E & M works

like cable laying tunnel vent fan fixing, escalator fixing, A.C. duct work etc are in progress.

• RCC Works: Sidewall (Concourse to Roof) of 4680 Cum completed. Roof Slab of 9175 Sqm completed out of

9361 Sqm. Ancillary Building of 1566 Cum completed out of 1654 Cum.

NORTH-SOUTH SECTION OF KEMPEGOWDA STATION, MAJESTIC

Contract has been awarded to M/s GYT� Coastal (JV) for the construction of the Interchange Station

East-West line of Kempegowda Stn., Majestic: Commercial Operations of train service is available to public.

North-South Line and Station: RCC Structure 99.96% completed. Finishing works such as Granite Flooring,

False Ceiling, A C P, S S Railing, Glazing, Painting etc. are in progress and 96% finishing completed up to date.

Operational  rooms i/c  Ticket Office, E F O (Around 100 Rooms) completed and handed over to respective system

contractors.  E & M, E C S, T V S, S & T, Traction, Lift and Escalator installation works are completed. South Road

and Foot Path restoration work is in progress. South Entrance works are in progress.  External developments such

as Terrace water proofing is in progress. Fire tender ramp, Fire driveway & Storm Water collection sump 90% is

completed. South Park Side entrance subway connectivity RCC work is completed.  CC Block work is in progress.

UNDERGROUND & KEMPGOWDA INTERCHANGE STATION WORK PROGRESS



PHASE-II
REACH-1 Extension� (Baiyappanahalli to Whitefield)

• Compensation packages in respect of 168 properties has been sent to KIADB for payment. Compensation

amounting to Rs. 665.69 Crores has been paid in respect of 113 properties.

• Joint measurement of lands between Tin Factory and Lowry School required for Metro project is already over

and the same is sent to SLAO, KIADB for verification. Orders u/s 28(3) are awaited.

• 28(4) notification in respect of lands required for electrical utility shifting has been sent to Government for

approval .

• 28(1) notification in respect of additional properties has been sent to Government for approval.

REACH-2 Extension� (Mysore Road Station to Kengeri)

• Compensation in respect of 76 properties amounting to Rs. 164.53 Crores has been paid so far.

• Joint measurement of lands required for Challaghatta Depot is completed and the drawings are under scrutiny

by SLAO, KIADB.

• 28(1) Notification in respect of additional land is being sent to SLAO, KIADB.

REACH-3C Extension� (Nagasandra to Bangalore International Exhibition Centre)

• Compensation packages in respect of 59 properties amounting to Rs. 145.05 Crores has been sent to SLAO,

KIADB. Payment has been made to 22 properties amounting to Rs. 30.21 Crores.

• Preliminary notification u/s 28(1) in respect of 6 properties required for Electrical Utility shifting is published in

Karnataka Gazette on 07.07.2016. Joint measurement of these properties is pending.

REACH-4B Extension� (Puttenahalli Cross to Anjanapura Township)

• Compensation amounting to Rs. 245.92 Crores has been paid / deposited to the Court in respect of 257

properties out of 258 properties acquired.

• Land Committee has given its report in respect of valuation of the lands acquired for Anjanapura Township

Station. 28(4) Notification in respect of 40 properties required for Electric Utility Shifting is approved by

Government and pending for publication in the Gazette. Land plan for Anjanapura Depot is being revised by

the concerned Chief Engineer.

• 28(1) notification in respect of 5 additional properties for an area of 1005.21 sq. mtrs is approved by the

Government and pending for publication in the Gazette.

DETAILS OF LAND AND PROPERTY ACQUISITION FOR GOVERNMENT & PRIVATE PROPERTIES



PHASE-II

REACH-5 New Line--(R.V. Road to Bommasandra)

• Compensation packages in respect of 138 properties has been sent to SLAO, KIADB in respect of lands from

Central Silk Board Station to Muneshwaranagar Station. SLAO has paid compensation for 54 properties

amounting to Rs.208.78 Crores

• Compensation packages in respect of 64 properties out of 284 properties have been sent to SLAO, KIADB for

the acquired 8 KM stretch from Muneshwaranagara Station to Bommasandra Station. Notices u/s 29 (2) are

being issued by SLAO.

• The High Court has quashed the 28(4) notification so far as the properties belonging to Gopalan foundation

with the direction to hear the objections and pass fresh order u/s 28(3). SLAO has heard objections filed by

Gopalan Foundation and orders under 28(3) have to be passed.

• 28(1) Notification from R.V. Road to BTM Layout Station has been published in the Gazette on 30.03.2017.

Revised land plan for Central Silk Board Station is received from the concerned Chief Engineer and 28(1)

notification is being prepared.

• 28(4) notification  in respect of lands notified for stretch between R.V. Road and BTM Layout Station has been

approved by the Government and pending for publication in the Gazette.

REACH-6 New Line--(Gottigere (IIMB) to Nagawara)

• Kothnur Depot - Joint Measurement sketch along with draft 28(4) notification is sent to SLAO for approval.

• 28(4) Notification for lands from Gottigere to Diary Circle is approved by the Government and is published in

the Karnataka Gazette. Compensation packages are under preparation.

• 28(1) notifications in respect of additional lands required for above Reach and the lands required for Electric

Utility Shifting have been published in the Gazette on 02.02.2017 and enquiry U/s 28(2) has been held on

14.03.2017 & 15.03.2017.

• 28(1) Notification in respect of 6 Underground Stations from Dairy Circle to Shivajinagar is published in the

Gazette on 30.03.2017.

DETAILS OF LAND AND PROPERTY ACQUISITION FOR GOVERNMENT & PRIVATE PROPERTIES



Reach-4 & 4A

Track work completed in all respects along both Up & Down Line between National College and Yelechenahalli.

Testing and Collection of data has also been in progress by M/s Alstom in this section.

Underground-1 Section:- (Details of North & South Bound Track works)

Track work along North-South Corridor (UG-1) is completed fully between North Ramp to South Ramp. Installation

of Third Rail, Welding of Rail Joints are completed fully along South Bound Track and also along North Bound

Track including Installation of Third Rails. All turn outs required for UG-1 have been installed completely. One train

sets has been moved with Power from Mantri Square Sampige Road Station to National College on 30.03.17 and

one more train with Third Rail Power has been moved along the North Bound Track from National College Station

to K.R. Market Station.

REACH-1Extension:- Construction of Elevated Structures (Viaduct) of length of 15.50 Kms. (approx.)
consisting of 13 No of Stations from Baiyappanahalli dead end to Whitefield station dead end
viz. Jyothipura Stn., K R Puram Stn., Mahadevapura Stn., Garudacharpalya Stn., Doddana
Kundi Industrial Area Stn., Visvesvaraya Industrial Area Stn., Kundahalli Stn., Vaidhei
Hospital Stn., Satyasai Medicals Stn., ITPL Terminal Stn., Kaadugodi Stn., Ujwala Vidyalaya
Stn. & Whitefield Stn. in the extension on East side of East-West Corridor on Bangalore Metro
Rail Project, Phase � 2

Land Acquisition: -

• Baiyappanahalli to Mahadevapura: 28/4 final notification has been done, for  64 nos of properties, in respect

of 46 properties final notification is pending  and valuation of all properties(64+46) have been completed.

• Mahadevapura to Satya Sai Hospital: 28/4 final notification has been done and valuation of properties have

been completed.

• Satya Sai Hospital to Whitefield: 28/4 final notification has been done and valuation of properties completed.

68 nos identified for shifting of BESCOM utilities such as RMU�s and Transformers.

Demolition of Buildings / Structures Identified for Acquisition: - The contract for demolition of structures have

already been awarded to M/S B.R. Chawla for the entire stretch of 15.500km. Demolition work is under progress.

REACH WISE TRACK PROGRESS

REACH WISE PROGRESS of PHASE-2



Shifting of Water Supply Lines & Underground Drainage (UGD) Lines: - The proposal for affected water lines

has been identified along with BWSSB. Received estimate for Rs.12.90 Crores from BWSSB. BWSSB is making

preparation for inviting tender for shifting the lines. Tender for one work issued and balance is under progress.

220KV line from SAPLAB (Kundalahalli Station) to Satya Sai Station for about 3.00 km overhead line to be

made underground: - An amount of Rs. 64 Crores has been deposited to KPTCL for taking up the work.

• For 11 Kv and 66 KV Tender has been issued for Package � 1 and for Package � 2 Shifting of 220 KV line LOA

is issued to M/s Universal Cables Ltd by KPTCL. Route map is prepared and is with KPTCL for approval.

Viaduct & Stations: along with Road Widening works: -

• Tender Notification-NIT has been received for R1A between Baiyappanahalli to Visvesvaraya Industrial Area

Station including Road Widening (Abutment to BP-273) for Rs. 670.72 Crores. Financial Scrutiny is in

progress.

• Tender Notification -NIT has been received for R1B between Visvesvaraya Industrial Area Station to

Whitefield Station including Road Widening and Depot Entry ( BP-273-BP-509) for Rs. 666.12 Cores.

Financial Scrutiny is in progress.

REACH-2Extension-Reach-2A:- Construction of Elevated Structures of Length 3.945 kms (approx)

from Mysuru Road Station dead end to Pattanagere Station including 4 Nos. of Elevated Metro

Stations viz Nayandahalli Station, Rajarajeshwarinagar Station, Jnanabharathi Station and

Pattanagere Station in the  extension on west side of East-West Corridor of Bangalore Metro

Rail Project, Phase-2.

Name of the Contractor :- M/s IL&FS Engineering Construction Company Limited

Total Cost of the Project :- Rs. 327.00 Crores

Shifting of Water Supply Lines & Underground Drainage (UGD) Lines: - The affected water supply line and

Underground Drainage lines are identified along with concerned BWSSB Engineers for the entire stretch. The

drawings are prepared and submitted to BWSSB for shifting the identified utilities to the new location of utility

corridor. BWSSB has submitted the estimate. According to that BMRCL deposited the estimated amount to

BWSSB. The work has been taken up by BWSSB and completed at Jnanabharathi, Rajarajeshwari and

Nayandahalli Stations in all respects.

Road Widening Works: - Road Widening works from Nayandahalli to Rajarajeshwarinagar both side work is

completed. At Jnanabharathi and Pattanagere Stations 100% Road works are completed. In Station�s both side

drain work with Road widening/diversion work is in Progress. Retaining wall work is under construction.



The Estimate for road widening from Jnanabharathi to Pattanagere been submitted by National Highway PWD

Karnataka to BMRCL. The required amount has been deposited by BMRCL for Road widening purpose to

National Highway, PWD. Road widening work from Jnanabharathi to R.V College is in progress by National

Highway, PWD, Karnataka.

Viaduct & Stations: -

• Uncharted Utility checking, Piling, Pile Cap, Pier and Pier Cap works are under progress. Segment erection for

two spans are completed.

• In Stations � Pile, Pile Cap, Column � Up to Concourse Level and Portal beam at concourse level casting

work in progress. Column from concourse level to Platform level has been started at BGUC station. Portal

cross beam at BGUC three numbers and one number at Pattanagere Station casting is completed.

• Phase-1 incomplete portal pier number 438B pile cap has been casted and construction is under progress.

220 KV High Tension Tower line has been shifted from P457 and P473 and piling work is completed for this

pier.

• Precast Concrete works of Segment Casting, I Girder Casting and Parapet Casting work are under progress

at Casting Yard. Piling work 100% completed in all the four stations i.e. Nayandahalli, Rajarajeshwari,

Jnanabharathi and Pattanagere Stations. Main pile cap work is nearing to complete at all stations with

columns upto concourse level also. Columns from Concourse level to Platform level is under progress and

9 numbers are completed in Jnanabharathi Station. Portal beam at concourse level in Jnanabharathi station

four numbers are completed and in Pattanagere Station two numbers are completed.

• The site office for field work has been establish at Deepanjalinagar Property Development area. Interface Pier

Cap P572 � work is completed. 37 Nos of Span Segment Casting work is completed for Viaduct

• LG � 1 Segment erection work is under progress and ten numbers of spans erected.

• LG � 2 Erection work is under progress at Pier 571.



Physical progress completed as on 5th Week of March 2017 is as below :

Casting Yard: -
• 37 number of Span Segment Casted.
• I-Girder � Pretension I-Girder 90 numbers has been casted.
• Total 341numbers of segments has been casted.

At Jnanabharathi (JNB), Pattanagere (PTN) and Rajarajeshwari Stations 100% Piling Works are completed.

Sl
No

Description Viaduct
Stations

Total
Nos

Nayandahalli
(NYH)

Rajarajeshwarinagar
(RRN)

Jnanabharathi
(JNB)

Pattanagere
(PTN)

1 Test Pile 2 1 1 1 1 6

2 Initial Vertical Pile load
test

2 1 1 1 1 6

3 Pile-1200 mm dia 422 108 108 90 108 836

4 Pile-600 mm dia � - 95 88 81 91 355

5 Pile Cap-Viaduct 63 22 24 26 23 158

6 Pile Cap-Off Road � 20 � 11 � 31

7 Pier� Viaduct 51 19 19 24 28 141

8 Crash Barrier 22 � � � � 22

9 Segment Erection 10 � � � � 10

10 Segment 341 � � - � � 341

11 Parapet 195 � � � - � 195

12 I-Girder Pre tension 477 � 77 � 13 567

14 Columns at PFL � � � 9 � 9

13 I-Girder Post Tension 176 � 1 � � 177

15 Portal Beam at
Concourse Level

� � � 4 2 6

Progress of works at
West Extn Corridor

at  Reach-2A
(i.e. from Mysore

Road to
Pattanagere) of

Phase-2



Progress of works at West Extn Corridor at Reach-2A (i.e. from Mysore Road to Pattanagere) of Phase-2



REACH WISE PROGRESS OF WORKS OF PHASE-II

View of Raft Reinforcement work in progress Grid P2� to P1 at Mailasandra Station
Reach-2B of Phase-2


