On behalf of Bangalore Metro Rail Corporation Limited, Shri N.M. Dhoke, Director (RSE,O&M), BMRCL & on behalf of China Railway Rolling Stock Company, Mr. Chen Wenjie, Senior Project Manager, CRRC signed the Contract, on 7th February, 2020 for supply of 36 trainsets of 6 Coaches (21 trainsets on DTG signalling for Phase-I Extension lines & 15 Trainsets on CBTC signalling for Reach-5) at a cost of INR 1578.58 Crores. Out of 36 Trainsets, 34 trainsets will be manufactured in India at Sri City, Andhra Pradesh under Make in India policy.
BMRCL in coordination with BBMP has undertaken Compensatory Plantation at Jakkur, Harohalli, Rachenahalli & at Other Lakes (Scope of Plantation is for approximately 10,000 Saplings out of which plantation of 1400 is in process) in lieu of felling of Trees with respect to Phase-2 (UG).

Out of 4 Tunnel Boring Machines (TBM’s) 2 have arrived in Bangalore for Underground Metro tunneling Works between Rashtriya Military School and Tannery Road Metro Station’s. (Package 2 &3)

Four slurry TBMs of 5.8M internal diameter will be used to construct underground tunnels from Rashtriya Military School to Tannery Road Metro Stations. Two TBMs will be launched from Shivajinagar and will tunnel up to Rashtriya Military School. Other two TBMs will be launched from Cantonment Station to tunnel up to Shivajinagar Station and later these two TBMS will Tunnel from Cantonment station upto Tannery Road station. These TBM’s are slurry based machines, similar to TBM’s used in UG works of East-West Corridor of Phase-I. Two TBM’s have reached Bangalore and other two have reached Chennai Port.
Critical issues faced regarding Land Acquisition for Phase-2 of the Project

NICE Land:- The work is held up due to non availability of NICE lands at Reach-3 Extension. Hon’ble High Court of Karnataka has stayed proceedings of acquisition of NICE Lands in respect on Reach-5 and two properties in Reach-3C. KIADB is in the process of passing awards.

Forest Lands:- The State Government has given working permission for 18.11 ha of Forest land in Kadugodi Plantation and 0.71 ha of land in U.M. Kaval required for Kadugodi and Anjanapura Depot respectively. The expert Committee constituted by the Government has inspected the area and is yet to give permission for cutting / translocation of the trees.

Reach-6 Underground Section

Langford Town Station:- The Board of Officers (BoO) has been constituted by Local Military Authority (LMA) and the land required for Langford Station is 2137.334 sqm on permanent basis and 5866.569 sqm on temporary basis. Final Board of Officers (BoO) proceedings is signed and Local Military Authority (LMA) have forwarded the proceedings to the higher level.
Eidgah-e-Jaded Land for Launching Shaft (Between Tannery Road & Pottery Town):- Wakf Board has been requested to hand over the land to BMRCL after vacating the school building by providing them alternative accommodation and vacating the shops by payment of Resettlement & Rehabilitation (R&R) benefits as per BMRCL norms. Issue is still pending as the tenants are resisting to handover the shops and the tenants are not allowing our technical team to carry out the soil test in the area.

**Land Acquisition Status as on 29th February, 2020 of Phase-2, ORR -2A & Airport -2B Line**

<table>
<thead>
<tr>
<th>Sl-No</th>
<th>Reaches</th>
<th>No. of properties Required</th>
<th>No. of properties Acquired [As per 28(4) &amp; 3(1)]</th>
<th>Handed over to Eng. Section up to February-2020</th>
<th>Balance to be Handed over to Engg. Section</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Reach-1 Extn</td>
<td>38 487 525</td>
<td>38 479 517</td>
<td>38 479 517</td>
<td>0 8 8</td>
</tr>
<tr>
<td></td>
<td>Forest Land</td>
<td>21 0 21</td>
<td>0 0 0</td>
<td>21 0 21</td>
<td>0 0 0</td>
</tr>
<tr>
<td>2</td>
<td>Reach-2 Extn Station &amp; Viaduct</td>
<td>25 97 122</td>
<td>25 97 122</td>
<td>24 97 121</td>
<td>1 0 1</td>
</tr>
<tr>
<td></td>
<td>Challaghatta Depot</td>
<td>10 24 34</td>
<td>10 24 34</td>
<td>8 24 32</td>
<td>2 0 2</td>
</tr>
<tr>
<td>3</td>
<td>Reach-3C Extn</td>
<td>3 105 108</td>
<td>3 105 108</td>
<td>3 105 108</td>
<td>0 0 0</td>
</tr>
<tr>
<td>4</td>
<td>Reach-4B Extn.</td>
<td>12 294 306</td>
<td>12 294 306</td>
<td>12 294 306</td>
<td>0 0 0</td>
</tr>
<tr>
<td></td>
<td>Anjanapura Depot</td>
<td>1 20 21</td>
<td>1 20 21</td>
<td>1 1 2</td>
<td>0 19 19</td>
</tr>
<tr>
<td>5</td>
<td>Reach-5 New Line</td>
<td>46 798 844</td>
<td>46 798 844</td>
<td>46 789 835</td>
<td>0 9 9</td>
</tr>
<tr>
<td></td>
<td>Hebbagodi Depot</td>
<td>1 57 58</td>
<td>1 57 58</td>
<td>1 57 58</td>
<td>0 0 0</td>
</tr>
<tr>
<td>6</td>
<td>Reach-6 (Elevated)</td>
<td>34 374 408</td>
<td>34 222 256</td>
<td>34 225 255</td>
<td>0 149 149</td>
</tr>
<tr>
<td></td>
<td>Reach - 6 (UG)</td>
<td>52 289 341</td>
<td>52 276 328</td>
<td>49 275 324</td>
<td>3 14 17</td>
</tr>
<tr>
<td></td>
<td>Kothnur Depot</td>
<td>4 64 68</td>
<td>4 64 68</td>
<td>4 64 68</td>
<td>0 0 0</td>
</tr>
<tr>
<td></td>
<td><strong>Total</strong></td>
<td><strong>247 2609 2856</strong></td>
<td><strong>226 2436 2662</strong></td>
<td><strong>241 2410 2647</strong></td>
<td><strong>6 199 205</strong></td>
</tr>
<tr>
<td>7</td>
<td>ORR Line</td>
<td>31 56 87</td>
<td>30 55 85</td>
<td>29 51 80</td>
<td>2 5 7</td>
</tr>
<tr>
<td>8</td>
<td>Airport line</td>
<td>58 203 261</td>
<td>42 148 190</td>
<td>13 1 14</td>
<td>45 202 247</td>
</tr>
<tr>
<td></td>
<td><strong>Total</strong></td>
<td><strong>89 259 348</strong></td>
<td><strong>72 203 275</strong></td>
<td><strong>42 52 94</strong></td>
<td><strong>47 207 254</strong></td>
</tr>
<tr>
<td></td>
<td><strong>Grand Total</strong></td>
<td><strong>336 2868 3204</strong></td>
<td><strong>298 2639 2937</strong></td>
<td><strong>283 2462 2741</strong></td>
<td><strong>53 406 459</strong></td>
</tr>
</tbody>
</table>
Reach-1A (Baiyappanahalli to Visvesvaraya Industrial Area Station):- 80 No’s of BESCOM Utilities identified, such as 11 KV lines, RMU’s and Transformers for shifting. Compensation (payment to owner) is under progress. Shifting of 11 KV line work is under progress. Lowry School to EPIP Utility shifting work is in progress.

Reach-1B (Visvesvaraya Industrial Area to Whitefield):- BWSSB 900 mm dia new pipeline laying work is in progress from Graphite Circle to Kadugodi Flyover. Out of 7.126 Km ,3.346 Km length of BWSSB pipeline has been laid by BWSSB. The old street light poles removal and erection of new poles including fittings and connection work tender is awarded and work is in progress.

Reach-3C (Hessaraghatta Cross to Bangalore International Exhibition Centre (BIEC)): Cross trenching works is being carried out to confirm that, there are no uncharted utilities in the working area before taking up the piling works.

Reach-5 (R V Road to Bommasandra):- The work of shifting of Water supply Lines between RV Road and Bommasandra is in progress.

**Phase – 2 Progress at a glance**

**PHASE-2 CIVIL WORKS PROGRESS IN PERCENTAGE**

- **REACH-1A (BAIYAPPANAHALLI TO VISVESVARAYA INDUSTRIAL AREA)**: 62%
- **REACH-1B (VISVESVARAYA INDUSTRIAL AREA TO WHITEFIELD)**: 73%
- **REACH-2A (MYSURU ROAD TO PATTANAGERE)**: 96%
- **REACH-2B (PATTANAGERE TO CHELLAGHATTA DEPOT)**: 82%
- **REACH-3C (HESSARAGHATTA CROSS TO BANGALORE INTERNATIONAL EXHIBITION CENTER)**: 57%
- **REACH-4B (PUTTENAHALLI CROSS TO ANJANAPURA TOWNSHIP)**: 88%
- **REACH-5-P1 (BOMMASANDRA TO HOSA ROAD)**: 72%
- **REACH-5-P2 (HOSA ROAD TO BOMMANAHALLI)**: 76%
- **REACH-5-P3 (BOMMANAHALLI TO R V ROAD)**: 41%
- **REACH-6-ELEV (GOTTIGERE TO SWAGATH CROSS ROAD)**: 25%
Phase-2 Progress Photos at a glance

R-1A: K R Puram Station work in progress

R-1B: Kundanahalli Station – Roof Truss & Purling Erection completed, Painting works in progress

R-2A: Pattanagere Station: Roof Structure Erection

R-2B: Roof sheeting work in progress at Mallasandra Station

R-3C: Jindal Station Work in progress

R-4B: Road Level view Konanakunte Cross Station
Phase- 2 Progress Photos at a glance:

R-5-P1: Aerial view of Bommasandra Station
R-5-P2: Viaduct (RP364-RP365) - Parapet erected & stitch rebar, Shutter fixing work in progress
R-5-P3: LG 3 RP 131-132 at Section C Road & Rail span erected
R-6-Ele: Segment erection work in progress
R-6-UG: Aerial view of Shivajinagar Station work
R-6-UG: Works at Cantonment Station
# Phase- 2 Track Progress at a glance

## Contractor - M/s Texmaco Rail & Engineering Limited

<table>
<thead>
<tr>
<th>Sl No</th>
<th>Item Description</th>
<th>Unit</th>
<th>Track Plinth Casting</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Sections</td>
<td>Trm</td>
<td>Reach 4</td>
</tr>
<tr>
<td>1</td>
<td>Scope of Work</td>
<td>Trm</td>
<td>12580</td>
</tr>
<tr>
<td>2</td>
<td>Progress for the Month (February - 2020)</td>
<td>Trm</td>
<td>175</td>
</tr>
<tr>
<td>3</td>
<td>Cumulative progress upto (February- 2020)</td>
<td>Trm</td>
<td>11558</td>
</tr>
<tr>
<td>4</td>
<td>Access Handed over (February- 2020)</td>
<td>Trm</td>
<td>11700</td>
</tr>
</tbody>
</table>

## Operational Highlights for the month of February 2020

<p>| | |</p>
<table>
<thead>
<tr>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>Operational efficiency achieved in the month (Percentage)</td>
<td>99.98</td>
</tr>
<tr>
<td>Ridership for the month in Numbers</td>
<td>1,18,72,207</td>
</tr>
<tr>
<td>Revenue earned during the month (Amount)</td>
<td>₹ 33,54,10,285/-</td>
</tr>
</tbody>
</table>

**Highest Ridership of the Month on 14.02.2020 (Numbers)**: 4,65,603

**Highest Revenue collection of the month on 03.02.2020**: ₹ 1,63,35,746/-

Contribution of Smart Cards, Tokens and Group Ticket for the month.

<table>
<thead>
<tr>
<th>Type</th>
<th>Percentage</th>
</tr>
</thead>
<tbody>
<tr>
<td>Smart Cards</td>
<td>62.24%</td>
</tr>
<tr>
<td>Smart Tokens</td>
<td>37.68%</td>
</tr>
<tr>
<td>Group Ticket</td>
<td>0.08%</td>
</tr>
</tbody>
</table>
FEBRUARY 2020
GALLERIES

REALISTIC Painting Exhibition
By: A.Z. Ravi, V. Mohan K.
Ramachandran & Anitha Madhan
7 to 11 Feb 2020 @ 11 am to 7:30 pm

CORE Student Painting Exhibition
By: Core College of Fine Arts
14 to 16 Feb 2020 @ 11am to 7:30 pm

SURYA PRESENTS Art Exhibition
By: Surya
14 to 16 Feb 2020 @ 11am to 7:30 pm

RANGASTHALA

LOOK POT - HANSUUCHIT MATRA UPLAHD Comedy Show
By: IndiraChandra Theater
1 Feb 2020 @ 5:30 & 7:30 pm

WORDS MATTER Book Launch
By: Sheela Kishore & Jacintha Thomas
1 Feb 2020 @ 11 am to 1 pm

LOOK POT - HANSUUCHIT MATRA UPLAHD Comedy Show
By: IndiraChandra Theater
6 Feb 2020 @ 5:30 & 7:30 pm

THE MALGUDE STORIES Season - 2 Sapana Marol
By: Xpressionsz Productions
9 Feb 2020 @ 5 to 7 pm

THE GHOST WEDDING An English Comedy Play
By: Xpressionsz Productions
15 Feb 2020 @ 5 to 7 pm

DANCE SHOW
The Fire 7 seating
16 Feb 2020 @ 5 to 7 pm

HEADS & TALE + STORY MANIA
By: Bangalore Storytelling Society
23 Feb 2020 @ 4 to 5 pm

MIME & MIKE FOR ELEPHANTS (C)onservation and (e)ntertainment (1)
By: Sita Chandra
24 Feb 2020 @ 3:30 pm

HALAYA By: Chalavathy Theater
28 Feb 2020 @ 5:30 to 7:30 pm

THE MALGUDE STORIES Season - 3 Comedy Mela
By: Xpressionsz Productions
29 Feb 2020 @ 5 to 7 pm

BAYAL U COMMUNITY DRUM JAM 84 By: Vasanthaven 16 Feb 2020 @ 4 to 6 pm

VILLAGE GAMES
Every Saturday & Sunday
BUSKING
Every Sunday

RANGOLI METRO ART CENTER

Editorial Team
Shri T.L. Ravi Prakash
Senior Manager-Public Relations
Shri Srivas Rajagopalan
Executive Assistant-Public Relations

Your feedback helps us serve you better.
For any suggestions about Namma Metro
E-mail: bmrc@dataone.in or
travelhelp@bmrc.co.in Tweet: @cronammetro
You can also call on
Toll Free Helpline No.1800-425-12345

facebook.com/Rangolimetrotartcenter twitter.com/Rangoliametro

Co. Identification No. (CIN) U16286KA1994GO0016286