In this Issue

- Highlights of the month
- Land Acquisition Status & Critical Issues
- Utility Shifting
- Phase-2 Civil & Track Progress at Glance
- Operational Highlights
- Rangoli Metro Art Centre Highlights

E-News Letter for BMRC Website only
https://english.bmrc.co.in/News/NewsSection

Shri Durga Shanker Mishra, IAS
Secretary to Govt, Ministry of Housing & Urban Affairs,
& Chairman, Bangalore Metro Rail Corporation Limited

Shri Ajay Seth, IAS
Managing Director
Bangalore Metro Rail Corporation Limited

Address: Bangalore Metro Rail Corporation Limited
3rd Floor, BMTC Complex, K H Road,
Shantinagar, Bengaluru - 560 027
Director (RSE, O&M) awarding the winners of BMRCL Republic day sports & O & M staff for their best services under different categories on Republic day.

IAS, IPS & IFoS officers visited BMRCL as part of their in service training programme through Indian Institute for Human Settlements on 27/01/2020.

A 5 minute Yoga protocol, Yoga break at workplace was conducted by National Institute of Mental Health & Neurosciences (NIMHANS), Yoga Center, Bangalore, to our Officers & Staff of BMRCL under the aegis of Ministry of AYUSH, Government of India

5 Minutes Yoga Break at Workplace to get De-stress, Refresh & Re-focus
Critical issues faced regarding Land Acquisition for Phase-2 of the Project

**NICE Land:-** The work is held up due to non-availability of NICE lands. Hon’ble High Court of Karnataka has stayed proceedings of acquisition of NICE Lands in respect of Reach-5. Efforts are being made to get the stay vacated. KIADB is in the process of passing awards.

**Forest Lands:-** The State Government has given working permission for 18.11 ha of Forest land in Kadugodi Plantation and 0.71 ha of land in U.M. Kaval required for Kadugodi and Anjanapura Depot respectively. The expert Committee constituted by the Government has inspected the area and is yet to give permission for cutting / translocation of the trees.

**Reach-6 Underground Section**

**Langford Town Station:-** The Board of Officers (BoO) has been constituted by Local Military Authority (LMA) and the land required for Langford Station is 2137.334 sqm on permanent basis and 5866.569 sqm on temporary basis. Final Board of Officers (BoO) proceedings is signed and Local Military Authority (LMA) have forwarded the proceedings to the higher level.

**Eidgah-e-Jaded Land for Launching Shaft (Between Tannery Road & Pottery Town):-** Wakf Board has been requested to hand over the land to BMRCL after vacating the school building by providing them alternative accommodation and vacating the shops by payment of Resettlement & Rehabilitation (R&R) benefits as per BMRCL norms. Issue is still pending as the tenants are resisting to handover the shops and the tenants are not allowing our technical team to carry out the soil test in the area.

**Lakkasandra Village Sy. No. 14 and 15:-** The Deputy Commissioner, Bangalore Urban District has been requested to remove the encroachments with police protection after convening a meeting with Commissioner, Karnataka Slum Clearance Board. The Dy. Commissioner, Bangalore Urban had conveyed a meeting on 17.01.2020 in the presence of Commissioner, KSCB, representative of BMRCL and encroachers. A decision was taken to shift 101 encroachments to Kurubarahalli Village in Bangalore Urban District, where transit sheds will be erected with infrastructure facilities viz. drinking water, toilets. In this connection a sum of ₹ 1.083 Crore has been released to Commissioner, KSCB, to carry out the work.
# Land Acquisition Status as on 31st January, 2020 of Phase-2, ORR -2A & Airport -2B Line

<table>
<thead>
<tr>
<th>Sl. No</th>
<th>Reaches</th>
<th>No. of properties Required</th>
<th>No. of properties Acquired [As per 28(4) &amp; 3(1)]</th>
<th>Handed over to Eng. Section up to January - 2020</th>
<th>Balance to be Handed over to Engg. Section</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Reach-1 Extn</td>
<td>38</td>
<td>487</td>
<td>525</td>
<td>38</td>
</tr>
<tr>
<td></td>
<td>Forest Land</td>
<td>21</td>
<td>0</td>
<td>21</td>
<td>0</td>
</tr>
<tr>
<td>2</td>
<td>Reach-2 Extn Station &amp; Viaduct</td>
<td>25</td>
<td>97</td>
<td>122</td>
<td>25</td>
</tr>
<tr>
<td></td>
<td>Challaghatta Depot</td>
<td>10</td>
<td>24</td>
<td>34</td>
<td>10</td>
</tr>
<tr>
<td>3</td>
<td>Reach-3C Extn</td>
<td>3</td>
<td>108</td>
<td>111</td>
<td>3</td>
</tr>
<tr>
<td>4</td>
<td>Reach-4B Extn.</td>
<td>12</td>
<td>294</td>
<td>306</td>
<td>12</td>
</tr>
<tr>
<td></td>
<td>Anjanapura Depot</td>
<td>1</td>
<td>20</td>
<td>21</td>
<td>1</td>
</tr>
<tr>
<td>5</td>
<td>Reach-5 New Line</td>
<td>46</td>
<td>798</td>
<td>844</td>
<td>46</td>
</tr>
<tr>
<td></td>
<td>Hebbagodi Depot</td>
<td>1</td>
<td>57</td>
<td>58</td>
<td>1</td>
</tr>
<tr>
<td>6</td>
<td>Reach-6 (Elevated)</td>
<td>34</td>
<td>374</td>
<td>408</td>
<td>34</td>
</tr>
<tr>
<td></td>
<td>Reach - 6 (UG)</td>
<td>52</td>
<td>289</td>
<td>341</td>
<td>52</td>
</tr>
<tr>
<td></td>
<td>Kothnur Depot</td>
<td>4</td>
<td>64</td>
<td>68</td>
<td>4</td>
</tr>
<tr>
<td></td>
<td><strong>Total</strong></td>
<td><strong>247</strong></td>
<td><strong>2612</strong></td>
<td><strong>2859</strong></td>
<td><strong>226</strong></td>
</tr>
<tr>
<td>7</td>
<td>ORR Line</td>
<td>30</td>
<td>55</td>
<td>85</td>
<td>30</td>
</tr>
<tr>
<td>8</td>
<td>Airport line</td>
<td>58</td>
<td>203</td>
<td>261</td>
<td>42</td>
</tr>
<tr>
<td></td>
<td><strong>Total</strong></td>
<td><strong>88</strong></td>
<td><strong>258</strong></td>
<td><strong>346</strong></td>
<td><strong>72</strong></td>
</tr>
<tr>
<td></td>
<td><strong>Grand Total</strong></td>
<td><strong>335</strong></td>
<td><strong>2870</strong></td>
<td><strong>3205</strong></td>
<td><strong>298</strong></td>
</tr>
</tbody>
</table>

## Phase - 2 Shifting of Utilities

**Reach-1A (Baiyappanahalli to Visvesvaraya Industrial Area Station):** 80 No's of BESCOM Utilities identified, such as 11 KV lines, RMU's and Transformers for shifting. Compensation (payment to owner) is under progress. Shifting of 11 KV line work is under progress. Lowry School to EPIP Utility shifting work is in progress.

**Reach-1B (Visvesvaraya Industrial Area to Whitefield):** BWSSB 900 mm dia new pipeline laying work is in progress from Graphite Circle to Kadugodi Flyover. Out of 7.126 Km, 3.346 Km length of BWSSB pipeline has been laid by BWSSB.

The old street light poles removal and erection of new poles including fittings and connection work tender is awarded and work is in progress.
Reach-3C (Hessaraghatta Cross to Bangalore International Exhibition Centre (BIEC)):- Cross trenching works is being carried out to confirm that there are no uncharted utilities in the working area before taking up the piling works.

Reach-5 (R V Road to Bommasandra):- The work of shifting of Water supply Lines between RV Road and Bommasandra is in progress.

Phase– 2 Progress at a glance

PHASE-2 CIVIL WORKS PROGRESS IN PERCENTAGE

<table>
<thead>
<tr>
<th>Reach</th>
<th>Progress (%)</th>
</tr>
</thead>
<tbody>
<tr>
<td>REACH-1A (Baiyappanahalli to Vivesvaraya Industrial Area)</td>
<td>58</td>
</tr>
<tr>
<td>REACH-1B (Vivesvaraya Industrial Area to Whitefield)</td>
<td>69</td>
</tr>
<tr>
<td>REACH-2A (Mysuru Road to Pattanagere)</td>
<td>95</td>
</tr>
<tr>
<td>REACH-2B (Pattanagere to Chel laghatta Depot)</td>
<td>80</td>
</tr>
<tr>
<td>REACH-3C (Hessaraghatta Cross to Bangalore International Exhibition Center)</td>
<td>55</td>
</tr>
<tr>
<td>REACH-4B (Puttenahalli Cross to Anjanapura Township)</td>
<td>87</td>
</tr>
<tr>
<td>REACH-5-P1 (Bommasandra to Hosaroad)</td>
<td>69</td>
</tr>
<tr>
<td>REACH-5-P2 (Hosaroad to Bommanahalli)</td>
<td>73</td>
</tr>
<tr>
<td>REACH-5-P3 (Bommanahalli to R V Road)</td>
<td>39</td>
</tr>
<tr>
<td>REACH-6-Elev (Gottigere to Swagath Cross Road)</td>
<td>23</td>
</tr>
</tbody>
</table>
Phase - 2 Progress Photos at a glance

R-1A: Doddanakundi Station work in progress

R-1B: Vydehi Station Pier Arm erection completed

R-2A: Nayandahalli Station: Structural Steel Erection

R-2B: Roof & Architectural work in progress at Mailasandra Station

R-3C: Manjunathnagar Station Work (Girder Erection)

R-4B: Road Level view Talaghattapura Station
Phase-2 Progress Photos at a glance:

R-5-P1: Hebbagodi Station I-Girder erection in progress

R-5-P2: Muneshwaranagar Station- Grid C4, TL pier arm segment (PP3/HS05) erection work in progress.

R-5-P3: Rib Segment Erection & Stressing completed

R-6-Ele: Track level Pier Arm work completed at IIMB Station

R-6-UG: Excavation work from Grid 1-6 in progress at Vellara Station

R-6-UG: Piling work in progress at M G Road Station
Phase- 2 Track Progress at a glance

Contractor - M/s Texmaco Rail & Engineering Limited

<table>
<thead>
<tr>
<th>Sl No</th>
<th>Item Description</th>
<th>Unit</th>
<th>Track Plinth Casting</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td>Reach 4</td>
</tr>
<tr>
<td>1</td>
<td>Scope of Work</td>
<td>Trm</td>
<td>12580</td>
</tr>
<tr>
<td>2</td>
<td>Progress for the Month (January - 2020)</td>
<td>Trm</td>
<td>548</td>
</tr>
<tr>
<td>3</td>
<td>Cumulative progress upto (January- 2020)</td>
<td>Trm</td>
<td>11383</td>
</tr>
<tr>
<td>4</td>
<td>Access Handed over (January- 2020)</td>
<td>Trm</td>
<td>11700</td>
</tr>
</tbody>
</table>

Operational Highlights for the month of January 2020

Operational efficiency achieved in the month (Percentage) : 99.98

Ridership for the month in Numbers : 1,29,14,347

Revenue earned during the month (Amount) : ₹ 35,07,73,350/-

Highest Ridership of the Month on 10.01.2020 (Numbers) : 4,73,209

Highest Revenue collection of the month on 04.01.2020 : ₹ 1,42,94,708/-

Contribution of Smart Cards, Tokens and Group Ticket for the month.

Smart Cards: 62.46%  Smart Tokens: 37.44%  Group Ticket: 0.10%
RANGOLI METRO ART CENTER

HIGHLIGHTS

JANUARY 2020
GALLERIES

Masta K - Painting Exhibition
By Ignite School of Passion
2 to 5 Jan 2020 @ 11am to 7.30pm

ELYSIAN
Students Painting Exhibition
By Students Group (Artlines)
11 to 12 Jan 2020 @ 11am to 7.30pm

PAINTING JOURNAL
By Pramila H.<br>17 to 19 Jan 2020 @ 11am to 7.30pm

ART EXHIBITION
Painting Exhibition (Jilestone Gallery)
By Vishal H.<br>17 to 19 Jan 2020 @ 11am to 7.30pm

SEE BENGALURU ONE SKETCH AT A TIME
Painting Exhibition (Jilestone Gallery)
By Urban Sketchers Bangalore
17 to 19 Jan 2020 @ 11am to 7.30pm

ART EXHIBITION
Painting Exhibition (Jilestone Gallery)
By Madhura Udayakumar
24 to 26 Jan 2020 @ 11am to 7.30pm

RANGASTHALA
FOURSOME
Comedy Show
By SouthSide
4 Jan 2020 @ 6.30pm

NOT A STAND UP
Comedy Show
By Indukunju Tribes
9 Jan 2020 @ 6.30pm

KIDS GARDEN MONTESSORI
Oneday Day
By Kids Garden School<br>11 Jan 2020 @ 10.30am to 1.30pm

AAINA... ZINDAGI KA
Comedy Show<br>11 Jan 2020 @ 5 to 7pm

THE MALGUDI STORIES
Direction By - Prasanth J<br>12 Jan 2020 @ 5 to 8pm

SIMPLE DIMPLE MOMENTS
Short English Plays<br>By Xpressions Productions<br>26 Jan 2020 @ 4 to 5pm

HEADS & TALES + STORY MANIA
By Bangalore Storytelling Society<br>26 Jan 2020 @ 4 to 5pm

ELEPHANT CHAMPIONS
Conservation Through Puppetry<br>By Friends of Elephants<br>26 Jan 2020 @ 6.30pm

BAYLU
COMMUNITY DRUM JAM 83
By Vasundhara Des & Roberto Haran<br>19 Jan 2020 @ 4 to 6pm

VENUE:
Every Saturday & Sunday
BUSHING
Every Sunday