HIGHLIGHTS OF MARCH 2020

The International Women's Day was celebrated on 7th March 2020 at BMRCL Corporate office. Shri. V. Aswatha Ramaiah, Proprietor of M/s Unique Consultants, was the Chief Guest on this occasion who interacted with women employees on the challenges faced by working women and discussed the ways to follow in order to lead a balanced and peaceful life.

In This Issue

- Highlights & Special Features
- Land Acquisition Status & Critical Issues
- Phase-2 Civil & Track Progress at Glance
- Operational Highlights
- Rangoli Metro Art Centre Highlights

E-News Letter for BMRC Website only
https://english.bmrc.co.in/News/NewsSection

Shri Durga Shanker Mishra, IAS
Secretary to GoI, Ministry of Housing & Urban Affairs, & Chairman, Bangalore Metro Rail Corporation Limited

Shri Ajay Seth, IAS
Managing Director
Bangalore Metro Rail Corporation Limited

Address: Bangalore Metro Rail Corporation Limited
3rd Floor, BMTC Complex, K H Road, Shanthinagar, Bengaluru - 560 027. Web: www bmrc.co.in

As a part of Women’s Day Celebrations, Rangoli competition was conducted in the morning session at BMRCL Training Institute, where the women employees participated actively. The main theme of the Competition was Women empowerment. The function started with the lighting of the lamp by the Chief Guest Smt. Vani Vasudev and other women employees of BMRCL.

Smt. Vani Vasudev, an Architecture and Chief Consultant, Sukruti Consultancy and Co-Ordinator, Meditation & Study Circle, Jayanagar, Bangalore, gave a motivational speech. She suggested that Meditation is the best way to manage the stress arising due to multiple roles being played by women. She also taught different techniques of meditation for about 15 minutes. All the women employees of O&M experienced peace of mind after the meditation session.

Shri. A.S. Shankar, Executive Director (O&M) spoke about the facilities available for women commuters in Metro Train and facilities available to women employees in BMRCL.

Two women employees spoke on the issues like Importance of Women’s Day multi-tasking required to be done by women and women rights etc. A Cultural programme was also organized by women employees after the speech.

Train Operator, Ms. Bindu Lakshmi N was awarded for excellence in service by Sadana Vanitha Mandali, Mahalakshmiupuram, Bangalore to commemorate the women’s day.
Namma Metro during the lockdown period ensured that all the labourers at the camps were taken care of by following the Government Guidelines.

- Temperature Monitoring
- Medical Check-Up
- Groceries Distribution at various Labour Camps
Sanitizer & Mask Distribution

Morning Workout at various Labour Camps
Construction activities started at various Metro Sites from 23.04.2020 strictly observing the Standard Operating Procedure (SOP) / Guidelines issued by the Health & Family Welfare Department, Government of Karnataka.

- BTM Station of R-5/P1
- Between IIMB & Hulimavu Stn of R-6/Elevated
- Work at R-6 UG Stations-MG Road & Shivajinagar
**Critical issues faced regarding Land Acquisition for Phase-2 of the Project**

**BMRCL** is yet to get the permission for transfer of 2137.334 sqm Defence Land required for Langford Station.

Tree cutting permission is yet to be received for the Kadugodi Depot and U.M. Kaval Lands of (Reach - 4B).

**NICE Land:** The work is held up due to non availability of NICE lands at Reach-5 and partly on Reach-3 Extension. Fresh 28(4) notifications is done for acquisition of 6404.73 sqm of Reach-5.

**Forest Lands:** The State Government has given working permission for 18.11 ha of Forest land in Kadugodi Plantation and 0.71 ha of land in U.M. Kaval required for Kadugodi and Anjanapura Depot respectively. The expert Committee constituted by the Government has inspected the area and is yet to give permission for cutting / translocation of the trees.

**Reach-6 Underground Section**

**Langford Town Station:** Local Military Authorities (LMA) have sent the proposal for transfer of 2137.334. sqm of land on permanent basis and 5866.569 sqm on temporary basis to Army Head Quarters. Matter is being pursued with Defence Authorities.

**Lakkasandra Village Sy. No. 14 and 15:** The re-location of 101 encroachers at Lakkasandra land is under consideration of Deputy Commissioner, Bangalore Urban and Karnataka Slum Development Board.
### Land Acquisition Status for the months of March & April, 2020 of Phase-2, ORR -2A & Airport -2B Line

<table>
<thead>
<tr>
<th>Sl. No</th>
<th>Reaches</th>
<th>No. of properties Required</th>
<th>No. of properties Acquired [As per 28(4) &amp; 3(1)]</th>
<th>Handed over to Eng. Section up to March &amp; April-2020</th>
<th>Balance to be Handed over to Engg. Section</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Reach-1 Extn</td>
<td>38</td>
<td>487</td>
<td>525</td>
<td>38</td>
</tr>
<tr>
<td></td>
<td>Forest Land</td>
<td>21</td>
<td>0</td>
<td>21</td>
<td>0</td>
</tr>
<tr>
<td>2</td>
<td>Reach-2 Extn Station &amp; Viaduct</td>
<td>25</td>
<td>97</td>
<td>122</td>
<td>25</td>
</tr>
<tr>
<td></td>
<td>Challaghatta Depot</td>
<td>10</td>
<td>24</td>
<td>34</td>
<td>10</td>
</tr>
<tr>
<td>3</td>
<td>Reach-3C Extn</td>
<td>3</td>
<td>105</td>
<td>108</td>
<td>3</td>
</tr>
<tr>
<td>4</td>
<td>Reach-4B Extn.</td>
<td>12</td>
<td>294</td>
<td>306</td>
<td>12</td>
</tr>
<tr>
<td></td>
<td>Anjanapura Depot</td>
<td>1</td>
<td>20</td>
<td>21</td>
<td>1</td>
</tr>
<tr>
<td>5</td>
<td>Reach-5 New Line</td>
<td>46</td>
<td>798</td>
<td>844</td>
<td>46</td>
</tr>
<tr>
<td></td>
<td>Hebbagodi Depot</td>
<td>1</td>
<td>57</td>
<td>58</td>
<td>1</td>
</tr>
<tr>
<td>6</td>
<td>Reach-6 (Elevated)</td>
<td>34</td>
<td>222</td>
<td>256</td>
<td>34</td>
</tr>
<tr>
<td></td>
<td>Reach - 6 (UG)</td>
<td>52</td>
<td>289</td>
<td>341</td>
<td>52</td>
</tr>
<tr>
<td></td>
<td>Kothnur Depot</td>
<td>4</td>
<td>64</td>
<td>68</td>
<td>4</td>
</tr>
<tr>
<td></td>
<td>Total</td>
<td>247</td>
<td>2457</td>
<td>2704</td>
<td>226</td>
</tr>
<tr>
<td>7</td>
<td>ORR Line</td>
<td>31</td>
<td>56</td>
<td>87</td>
<td>30</td>
</tr>
<tr>
<td>8</td>
<td>Airport line</td>
<td>58</td>
<td>203</td>
<td>261</td>
<td>42</td>
</tr>
<tr>
<td></td>
<td>Total</td>
<td>89</td>
<td>259</td>
<td>348</td>
<td>72</td>
</tr>
<tr>
<td></td>
<td>Grand Total</td>
<td>336</td>
<td>2716</td>
<td>3052</td>
<td>298</td>
</tr>
</tbody>
</table>
Phase-2 Progress upto March 23rd, 2020

PHASE 2 CIVIL WORKS PROGRESS IN PERCENTAGE FOR MARCH 2020

- REACH-1A (BAIYAPPANAHALLI TO VISVESVARAYA INDUSTRIAL AREA): 64%
- REACH-1B (VISVESVARAYA INDUSTRIAL AREA TO WHITERFIELD): 75%
- REACH-2A (MYSURU ROAD TO PATTANAGERE): 96%
- REACH-2B (PATTANAGERE TO CHELLAGHATTA DEPOT): 83%
- REACH-3C (HESSARAGHATTA CROSS TO BANGALORE INTERNATIONAL EXHIBITION CENTER): 58%
- REACH-4B (PUTTENAHALLI CROSS TO ANJANAPURA TOWNSHIP): 89%
- REACH-5-P1 (BOMMASANDRA TO HOSA ROAD): 74%
- REACH-5-P-2 (HOSA ROAD TO BOMMANAHALLI): 78%
- REACH-5-P-3 (BOMMANAHALLI TO R V ROAD): 43%
- REACH-6-ELEV (GOTTIGERE TO SWAGATH CROSS ROAD): 26%
Phase-2 Progress Photos at a glance

R-1A: K R Puram Station work in progress

R-1B: Satya Sai Station Platform level Central Slab work in progress

R-2A: Pattanagere Station: Roof Structure Erection

R-2B: Roof sheeting work in progress at Mailasandra Station

R-3C: Manjunathnagar Station Work in progress

R-4B: Road Level view Anjanapura Road Cross Station
Phase- 2 Progress Photos at a glance:

R-5-P1: Aerial view of Bommasandra Station

R-5-P2: Viaduct (RP364-RP365)- Parapet erected & stitch rebar, Shutter fixing work in progress

R-5-P3: LG 3 RP 131-132 at Section C Road & Rail span erected

R-6-Ele: Segment erection span completed between Gottigere & Swagath Road

R-6-UG: Building demolition work in progress at Lakkasandra Station

R-6-UG: Trial Trench excavation for Utility Identification at South Ramp
Phase-2 Track Progress at a glance

Contractor - M/s Texmaco Rail & Engineering Limited

<table>
<thead>
<tr>
<th>SI No</th>
<th>Item Description</th>
<th>Unit</th>
<th>Track Plinth</th>
<th>Casting</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Scope of Work</td>
<td>Trm</td>
<td>12580</td>
<td>17628</td>
</tr>
<tr>
<td>2</td>
<td>Progress for the months</td>
<td>Trm</td>
<td>142</td>
<td>26</td>
</tr>
<tr>
<td>3</td>
<td>Cumulative progress</td>
<td>Trm</td>
<td>11700</td>
<td>5123</td>
</tr>
<tr>
<td>4</td>
<td>Access Handed over</td>
<td>Trm</td>
<td>11700</td>
<td>13000</td>
</tr>
</tbody>
</table>

Operational Highlights for the month of March 2020

Operational efficiency achieved in the month (Percentage) : 99.98

Ridership for the month in Numbers : 66,52,163

Revenue earned during the month (Amount) : ₹ 18,79,13,158/-

Highest Ridership of the Month on 02.03.2020 (Numbers) : 4,50,899

Highest Revenue collection of the month on 02.03.2020 : ₹ 1,66,62,757/-

Contribution of Smart Cards, Tokens and Group Ticket for the month.

Smart Cards: 59.11%   Smart Tokens: 40.87%   Group Ticket: 0.02%
RANGOLI METRO ART CENTER

HIGHLIGHTS

MARCH 2020

WOMEN’S DAY
Celebrations
Live Painting / Art Exhibition
6 to 8 Mar 2020
@ 11am to 7.30pm

GALLERY’S

RANGATARANGA
Art Exhibition
By Various Women Artists
6 to 8 Mar 2020
@ 11am to 7.30pm

RANGASTHALA

A DASH OF IMPROV
(Stand Up Comedy In English)
Women’s Day Special
By Indian Improv Tribe
8 Mar 2020 @ 6.30pm

All events are postponed due to COVID-19